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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Progress
Westside Lead
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ATLANTA, GA 
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To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 8/11/2020 

Reporting Period: July 27  August 9, 2020 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcelbyparcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are singlefamily homes, although there are several multifamily
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lotbylot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews continued to excavate and backfill leadcontaminated soils from residential yards. Work
continued on a large group of contiguous parcels on Vine and Elm Streets. These properties range in risk
tiers from Tier 2 to  Tier 5. There is a common drainage path for all 8 of these properties. With the loss of
the vegetative overgrowth, the area immediately sheds approximately 14,000 gallons of water for every inch
of rainfall, which can occur quite rapidly during summer thunderstorms. Additionally, the local sewer system
is incapable of managing rainfall events greater than about a 1 inch per hour rate. Rainfall rates greater than
this result in substantial overland flow down the former creek drainage pathway, which runs directly through
the restored area. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. 

Installation of the overflow pathway for the infiltration trench began with the excavation of the footer trench
and the pouring of the concrete footers. The block will be installed in subsequent reporting periods. 
Excavation at 395 Elm Street was halted in order to leave a strip of original soil as a roadway to access the
trenches along the back of the Vine Street properties. Once the trench overflow devices are installed, the
remainder of 395 Elm will be excavated and the entire area sodded / seeded and restored.

Additionally, excavation at 528 Jones Ave was completed and backfilled. Restoration is ongoing. tree
removal in anticipation of removal occurred at 555 and 561 Jones Ave. Restoration was completed at 716
and 720 Cameron Alexander Blvd. Excavation was initiated at 488 Vine Street and  636 Cameron Alexander
Blvd

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1085

Access Granted: 434

Properties Sampled: 366

Properties Requiring Removal (>400 ppm): 148

TIERS

Tier 1  Children present and soil Pb >
1,200 ppm

1

Tier 2  Children present and soil Pb >400
and <1200 ppm

11

Tier 3  Adults only and soil Pb >1,200 ppm 5

Tier 4  Adults only and soil Pb >400
<1,200 ppm

36

Tier 5  Unimproved or abandoned property
with soil Pb >400

93

REMOVALS

Properties Requiring Removal: 148

Properties in Progress: 6

Properties Completed: 34

Properties Remaining: 114

DISPOSAL

Tons of nonhazardous soil: 11,350

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
ERRPPB will continue to focus on priority parcels as identified by RSEB.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID19 protocols. 

Afternoon thunderstorms have stopped or interrupted work frequently during this reporting period. Until the
overflow drains are installed in the infiltration trench at 370 Vine Street, crews are required to pump the
impounded water out from behind the berm to prevent an overflow situation. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $4,450,000.00 $2,900,000.00 $1,550,000.00 34.83%

TAT/START $1,300,000.00 $155,000.00 $1,145,000.00 88.08%

Intramural Costs

Total Site Costs $5,750,000.00 $3,055,000.00 $2,695,000.00 46.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 17

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
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Estimated Costs *

Budgeted
Total To
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%
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ERRS  Cleanup Contractor $4,450,000.00 $2,900,000.00 $1,550,000.00 34.83%

TAT/START $1,300,000.00 $155,000.00 $1,145,000.00 88.08%
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contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
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2.5 Other Command Staff
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3. Participating Entities
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5. Definition of Terms
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No information available at this time.
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is incapable of managing rainfall events greater than about a 1 inch per hour rate. Rainfall rates greater than
this result in substantial overland flow down the former creek drainage pathway, which runs directly through
the restored area. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. 

Installation of the overflow pathway for the infiltration trench began with the excavation of the footer trench
and the pouring of the concrete footers. The block will be installed in subsequent reporting periods. 
Excavation at 395 Elm Street was halted in order to leave a strip of original soil as a roadway to access the
trenches along the back of the Vine Street properties. Once the trench overflow devices are installed, the
remainder of 395 Elm will be excavated and the entire area sodded / seeded and restored.

Additionally, excavation at 528 Jones Ave was completed and backfilled. Restoration is ongoing. tree
removal in anticipation of removal occurred at 555 and 561 Jones Ave. Restoration was completed at 716
and 720 Cameron Alexander Blvd. Excavation was initiated at 488 Vine Street and  636 Cameron Alexander
Blvd

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1085

Access Granted: 434

Properties Sampled: 366

Properties Requiring Removal (>400 ppm): 148

TIERS

Tier 1  Children present and soil Pb >
1,200 ppm

1

Tier 2  Children present and soil Pb >400
and <1200 ppm

11

Tier 3  Adults only and soil Pb >1,200 ppm 5

Tier 4  Adults only and soil Pb >400
<1,200 ppm

36

Tier 5  Unimproved or abandoned property
with soil Pb >400

93

REMOVALS

Properties Requiring Removal: 148

Properties in Progress: 6

Properties Completed: 34

Properties Remaining: 114

DISPOSAL

Tons of nonhazardous soil: 11,350

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
ERRPPB will continue to focus on priority parcels as identified by RSEB.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID19 protocols. 

Afternoon thunderstorms have stopped or interrupted work frequently during this reporting period. Until the
overflow drains are installed in the infiltration trench at 370 Vine Street, crews are required to pump the
impounded water out from behind the berm to prevent an overflow situation. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $4,450,000.00 $2,900,000.00 $1,550,000.00 34.83%

TAT/START $1,300,000.00 $155,000.00 $1,145,000.00 88.08%

Intramural Costs

Total Site Costs $5,750,000.00 $3,055,000.00 $2,695,000.00 46.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 17

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


